
TORRANCE PHASE 1A DEMOLITION 
MEETING AGENDA MAY 7, 1997 

Demolition drawings: 

1. Natural gas relocation and resizing of service (8" vs. ?"). 

Q Sanitary sewer to remain - need easement. 

3. Monitoring wells to remain - need easement. 

9. Domestic/fire water service to remain - need easement. 

5. Identify depth of pits (where known). 
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Contract specifications: 

1. Review attached summary of work. 

2. Review exhibits, ie. 
• Asbestos removal docs. 
• Remediation of contaminated soil. 
• Rules and regulations for working on site. 
• Etc. 

3. Review list of bidders: 
• CST 
• NASDI . ~~ 
• t.P 

Schedule: 

1. Bid documents-------------------------------May 13, 1997 
2. Job walk----------------------------------------May 14, 1997 II! t:JDN"'-

3. Bids due----------------------------------------May 28, 1997 
4. Contract award-------------------------------June 02, 1997 
5. Demolition start-----------------------------June 09, 1997 
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, SUMMARY OF WORK 
SECTION 2.01 -A 

m 

1. Demolition, removal and alterations as shown on the drawings including the 
following: 

a. Remove environmentally hazardous materials and unsanitary 
conditions. 

b. Remove all structures, equipment and materials, such as abandoned 
piping, conduit and wiring down to 4'-0" below grade or as described 
below: 

• Remove all abandoned transite water piping. 
• Remove entire smoke stack foundation. 
• Remove Chemical Etch concrete pits (approx. depth 8'). 
• Remove concrete pits (2) in B/40 (approx. depth 8'). 
• Existing sanitary sewer to remain in place (protect). 
• All water monitoring wells to remain inplace (protect). 
• Relocate existing 8" natural gas line as shown on plans. 

c. Import of clean fill dirt as required to maintain grade and compact to 
90%. 

2. Patch. Repair and refinish existing items to remain, to the specified condition 
for each material. 

3. Temporary shoring and bracing of structures as required by OSHA. 

4. Barricades and protection of personnel and premises. 

5. Removal and storage of reusable equipment and material. 

• Emergency diesel generator - from B/41 to B/2 . 
...... Stl=l!YtuFBI steel saneJ3y B.L46 

6. Disposal of surplus material debris. 

7. Noise and dust abatement (water truck). 

8. Remove all asphalt and concrete from site. 

9. Remove B/1 canopy and provide watertight exterior wall. 

1 0. Entrance to the site will be from Denker Street. 
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11. Security will not be required after demising fence segregating Phase 1 A 
demolition area from the on-going Torrance operations has been installed. 

12. All PCB transformers within Phase 1 A area are to be disposed of by the 

contractor. 

13. Rinstate from the pits is to be disposed of by the contractor. 

14. All equipment and material left within the Phase 1 A area will be salvaged 
by the contractor and applied against the demolition costs. 

15. A water connection point for dust control is provided at the existing back­
flow preventer located at the Northeast corner of the property. 
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